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Abbreviations
AHD Australia Height Datum
BPB Burswood Park Board
CBD central business district
CoP City of Perth
CoSP City of South Perth
DBCA Department of Biodiversity, Conservation and Attractions
DoT Department of Transport
DPLH Department of Planning, Lands and Heritage
DWA Development Western Australia
DWER Department of Water and Environment Regulation

ILUA Indigenous Land Use Agreement
LGA Local Government Authority
PCEC Perth Convention and Entertainment Centre
PTA Public Transport Authority
PWVG Perth Water Vision Group
SWALSC South West Aboriginal Land and Sea Council
TBC to be confirmed
ToVP Town of Victoria Park
WAPWSA Western Australian Powered Water Sports Area



INTRODUCTION

Introduction
The Perth Water Buneenboro Locality Plan (Locality Plan) is an initiative of the 
member organisations of the Perth Water Vision Group (PWVG) which comprises 
eight government agencies, each with an active role in the management of Perth 
Water Buneenboro. The member organisations of the PWVG are listed in Figure 1. The 
PWVG has been established to improve cross-agency collaboration and guide the 
Locality Plan’s development and implementation.

The Locality Plan brings together “on” and “off ” water considerations to provide 
guidance for recreation, development, restoration and rehabilitation within the policy 
area, which is shown in Figure 2.

The Locality Plan establishes a vision and key policy positions to direct and inform 
all types of development (including use of the land and water) within the locality, 
supported by a series of intended development outcomes that are to be demonstrated 
as part of any development proposal.

The Locality Plan is supported by the Perth Water Buneenboro Action Plan (Action 
Plan), a rolling five year action plan which identifies a list of actions which member 
organisations of the PWVG aim to implement to achieve the vision and objectives of 
the Locality Plan. The Action Plan will be updated as new actions arise.

These documents have been prepared in support of State Planning Policy 2.10 Swan- 
Canning River System established under the Planning and Development Act 2005 and 
to assist in implementing the Swan Canning River Protection Strategy.

The Locality Plan is adopted as policy under the Swan and Canning Rivers 
Management Act 2006 and will be given due regard by the Department of 
Biodiversity, Conservation and Attractions (DBCA) and the Swan River Trust when 
determining applications and providing advice to other statutory decision makers.

The Action Plan, while not adopted as policy, will be updated on a regular basis, and 
will inform the strategic planning and works programs of the member organisations of 
the PWVG.

Department 
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Lands and 
Heritage

Tourism  
WA

City  
of Perth

Town of 
Victoria Park

DevelopmentWA

DBCA City of  
South Perth

Department  
of Transport

Figure 1 – Perth Water Vision Group
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Planning for a Water Sensitive Perth 
Planning for Perth Water Buneenboro is being undertaken in line with the aspirations of 
the Vision and Transition Strategy for a Water Sensitive Greater Perth (2018). The four 
themes of the Strategy are:

Theme 1: Fostering stewardship of the system
Theme 2: Protecting and enhancing the wellbeing of people and the environment
Theme 3: Integrating and engaging with the built and natural landscape
Theme 4: Sustaining the long-term use of Perth’s resources

These themes and their supporting guiding principles underpin the Locality Plan.



ACTION PLAN
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Action Timing 
(years)

0-2, 2-5, 5+

Lead 
agency

Support 
agencies

Estimated 
value / budget*

Key considerations

1 – Culture, tourism and recreation

1.1 Valuing Whadjuk Noongar culture
Review and update Whadjuk Noongar place names across the locality (including those 
shown in Figure 3 of the Perth Water Buneenboro Locality Plan).

2-5 DBCA SWALSC** ••• Future locality plans, heritage 
studies

1.2 Whadjuk Noongar / Noongar Cultural Centre
Support Department of the Premier and Cabinet in the investigation of potential sites 
for the location of a Whadjuk Noongar / Noongar Cultural Centre within proximity to 
Perth Water Buneenboro. Opportunities should be explored to reinforce cultural and 
physical connection to the Swan Canning river system as a key culture element of the 
Whadjuk belief system. This may extend to explore options for a Whadkuk cultural 
centre in proximity to Perth Water Buneenboro.

2-5 DBCA SWALSC**, 
LGA;

••• Commencement of Whadjuk 
People Indigenous Land Use 
Agreement (ILUA)

WA Cultural Infrastructure 
Strategy

1.3 Tourism
Nature based and cultural tourism experiences associated with Perth Water and the direction 
provided by the PWLP are recognised as an important element of the WA Tourism Strategy

 

0-2 TWA DBCA •• WA Tourism Strategy

1.4 Indigenous tourism
Facilitate establishment of additional Aboriginal tourism businesses around Perth Water 
Buneenboro. The program should include:
- Development of measures to attract and engage members of the Whadjuk Noongar 

community as business operators (e.g. call for expression of interest, delivery of 
training and mentorship); and

- Assist with marketing of Aboriginal tourism businesses that operate within Perth 
Water Buneenboro to improve awareness of increasing tourism services.

 

0-2 TWA DBCA, 
SWALSC**, 

WAITOC

••• WA Tourism Strategy; Aboriginal 
Tourism Action Plan 2020-2024

Action Plan

• $0-$50,000 | •• $50,000 - $100,000 | ••• $100,000 - $500,000 | •••• $500,000+

* excluding agency internal governance / administration costs

** SWALSC, acting on behalf of the Whadjuk Noongar ILUA Group.  Following commencement of the Whadjuk People ILUA, the Whadjuk Noongar Regional 
Corporation will be responsible for leading on these activities.



* excluding agency internal governance / administration costs
3• $0-$50,000 | •• $50,000 - $100,000 | ••• $100,000 - $500,000 | •••• $500,000+

Action Timing 
(years)

0-2, 2-5, 5+

Lead 
agency

Support 
agencies

Estimated 
value / budget*

Key considerations

2 – Natural values and resilience

2.1 Maintain nature and function of the river
a) Conduct an asset audit of the foreshore structures, drains and drainage networks 

including confirmation of levels relative to Australian Height Datum (AHD), in order to 
inform sea level rise assessment on flooding.

b) Develop and implement an infrastructure upgrade and maintenance plan that 
responds to the impacts of climate change and long-term sea (river) level rise. This 
should consider relocation of drainage infrastructure, appropriate design responses 
based on acceptable levels of inundation of recreational and transport assets, as well 
as erosion impacts.

0-2

5+

LGAs/
Water Corp

LGAs/
Water Corp

DoT,
DWA

•••

•••

Water Services Act 2012, 
LGAs drainage infrastructure 
maintenance plans

Best Management Practices for 
Foreshore Stabilisation, DBCA 
development policies in the Swan 
Canning Development Control Area

2.2 Landscape and vegetation
a) Explore opportunities to expand the Wildflower Capital Initiative throughout the 

locality.
b) Develop landscape and planting guidelines for the locality incorporating flora that is 

indigenous to the locality.
c) Develop and implement a green infrastructure linkage plan with the aim of 

strengthening the vegetated linkages between the locality, the adjacent foreshore 
reserves, nearby parkland and along movement networks.

d) Develop breeding habitats for iconic fauna (e.g. black swan, long-necked tortoise) in 
suitable areas of foreshore (e.g. Clydesdale Reserve).

0-2

0-2

5+

5+

LGA’s  

DBCA

LGAs

LGAs

DBCA

LGAs

DBCA

DBCA

•

••

 
••

 
••

LGAs current policies and strategies 
for greening and landscape 
management

Wildflower Capital initiative and 
Wildflower Way Initiative

* excluding agency internal governance / administration costs
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• $0-$50,000 | •• $50,000 - $100,000 | ••• $100,000 - $500,000 | •••• $500,000+

Action Timing 
(years)

0-2, 2-5, 5+

Lead 
agency

Support 
agency

Estimated 
value / budget*

Key considerations

3 – Foreshore activation

3.1 City of Perth Riverfront Masterplan
Develop a masterplan for the Perth Water Buneenboro section within City of Perth (CoP), 
located east of Elizabeth Quay to Matagarup Bridge:
- Explore opportunities to relocate Riverside Drive;
- Explore opportunities to redevelop Terrace Road car park to strengthen connection 

between the foreshore, Perth Concert Hall and Government House, to expand 
cultural attractions and provide supporting uses that respect viewsheds and 
maintain public access and public tenure;

- Improve/provide for a more natural interface with the river, noting that CoP 
foreshore infrastructure, such as the riverwall, is nearing end of life;

- Design to minimise fill requirements and accommodate inundation; and
- Investigate a secondary activity node at an appropriate location along Langley Park 

with appropriate infrastructure provision to facilitate a broader range of activities, 
and provide for improved non-vehicle connectivity throughout the foreshore areas 
(e.g. between Langley Park and Ozone Reserve).

0-2 CoP
 

••• CoP City Planning Strategy; DWA 
statutory planning authority 
framework

3.2 Foreshore activation and servicing
a) Identify opportunities to locate pop up food and beverage vans within identified 

activity nodes and where possible, co-locate with expanded active transport  hire 
stations and paddle craft facilities at:
- Mill Point;
- Langley Park (e.g. the Langley Park Pump Station);
- Coode Street;
- McCallum Park; and
- Nelson Ave / Matagarup Bridge.

b) Explore opportunities for construction of essential infrastructure (for example 
sewerage connection) for pop-up businesses at local activity nodes.

c) Install universally accessible toilets at Mends Street (Mindeerup) to supplement 
Elizabeth Quay and Waterbank locations.

d) Explore interim uses of existing underutilised infrastructure at Barrack Square, 
for example Jetty  1 (currently underutilised and not publicly accessible) may 
be adaptable for equipment hire and patron pick-up / drop-off for commercial 
operators.

0-2

0-2

2-5

0-2

LGAs

LGAs

CoSP

DoT DBCA

•

•••

•••

•

CoP City Planning Strategy; CoP 
Riverfront Masterplan; Future plans 
for PCEC;

DWA Planning Framework; CoP 
Riverfront Masterplan

DWA Normalisation;
Structural limitations of associated 
aging infrastructure

3.3 Helipads
Investigate options for land-based helipads. 0-2 DBCA LGAs

 
• Contingent on commercial viability 

of on-water helipad

* excluding agency internal governance / administration costs
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• $0-$50,000 | •• $50,000 - $100,000 | ••• $100,000 - $500,000 | •••• $500,000+
* excluding agency internal governance / administration costs

Action Timing 
(years)

0-2, 2-5, 5+

Lead 
agency

Support 
agencies

Estimated 
value / budget*

Key considerations

4 – On-water activities

4.1 Proactive management of commercial and tourism opportunities
a) In order to proactively facilitate new on-water opportunities formalise an expression 

of interest, approvals and management process for on-water commercial uses (new 
and expanded) to balance economic, social and environmental values.

b) Develop standard approval conditions for operations within the Commercial Water 
Sports Area, including restriction on operations during major events (e.g. Skyshow).

0-2

0-2

DBCA

DBCA

TWA
 

••

•

4.2 Assessing development impacts of on-water development
Develop policy requiring proponents of new or expanded commercial river 
developments to provide a transport and infrastructure access and impact statement 
detailing key operational and environmental considerations 

0-2 DBCA DoT
 
•

4.3 Courtesy moorings
Expand capacity of the courtesy mooring system by:
a) Reconfiguring moorings between the Narrows Bridge and Elizabeth Quay (to also 

accommodate the approved entertainment barge); and
b) Considering where additional or new areas for courtesy moorings could be located. 

Particular attention should be given to Mends Street, Coode Street, Claisebrook 
Cove and Perth Stadium.

0-2

0-2

DoT

DoT

DBCA

DBCA

•

 
••

4.4 Facilitate opportunities for ongoing operation of commercial seaplanes
a) Complete and finalise sea plane trial.
b) Establish seaplane operational guidelines to address:

- Aircraft movements (total number of take-off and landings);
- Hours of operation;
- Flight path;
- Noise management;
- Prevention of refueling activities within the locality; and
- Strategies for wildlife protection and strike management.

c) Formalise a proactive process to manage commercial proposals and expressions of 
interest, including selection criteria and process, implementation and management 
and commercial terms for ongoing operation.

0-2

0-2

0-2

DBCA

DBCA

DBCA

 
•

•

 
•

4.5 Hire of recreational craft/vessels
Investigate options for future hire facilities at key activity nodes including options for 
hire of recreation craft/vessels at Elizabeth Quay.

0-2 LGAs DBCA, 
DWA, DoT

 
•



Action Timing 
(years)

0-2, 2-5, 5+

Lead 
agency

Support 
agencies

Estimated 
value / budget*

Key considerations

4 – On-water activities

4.6 WA Powered Water Sports Area
a) Review current arrangement with a view to improve utilisation and management 

of the Western Australian Powered Water Sports Area (WAPSWA). The following 
initiatives are to assist in this process:
- Burswood Management Aquatic Group to continue to act as the management 

agency for coordination of club activities;
- WAPWSA to provide ongoing details and records of all activities within the WA 

Powered Water Sports Area; and
- WAPWSA to be licenced to use the WA Powered Water Sports Area.

b) Develop a management framework and communications plan including provision 
of appropriate signage both on water and on land to ensure full public awareness of 
access restrictions within the WA Powered Water Sports Area.

0-2

0-2

 
DoT, DBCA

DoT LGAs, 
DBCA, BPB

 
•

•

4.7 Aquatic Use Review
Implement outcomes of the Aquatic Use Review (see Appendix 1). 0-2

 
DoT DBCA

 
• 

6 • $0-$50,000 | •• $50,000 - $100,000 | ••• $100,000 - $500,000 | •••• $500,000+
* excluding agency internal governance / administration costs



Action Timing 
(years)

0-2, 2-5, 5+

Lead 
agency

Support 
agencies

Estimated 
value / budget

Key considerations

5 – Circulation and movement

5.1 Active transport
Improve active transport connections to deliver equitable choices for all user groups, 
ages and abilities (e.g. pedestrian, cycling, electric scooters, segways):
a) Address gaps in pedestrian and active transport facilities (e.g. bicycle parking, 

seating, shade, water stations) at activity nodes;
b) Progressively install separated paths where they are currently shared;
c) Improve north-south connection from Langley Park to the foreshore;
d) Across the Causeway, resurface the existing shared footpath/cycle path and 

investigate alternative safety railings to widen the shared path, or re-allocate road 
space;

e) Investigate the feasibility of Heirisson Island pedestrian and cycle only bridge; and

f) Investigate the opportunity to unify active transport hire/share across the locality: 
- Consider locations for cycle stands;
- Consider integration with passive on-water craft hire, for example kayaks and 

paddle boards; and
- Subject to the above, and in addition to Point Fraser and South Perth 

Esplanade, locate potential self-service cycle hire stations and supporting 
infrastructure at:
• Coode Street;
• McCallum Park;
•  Waterbank;
•  Langley Park;
•  Mends Street (Mindeerup);
•  Burswood Park; and
•  Nelson Ave.

g) Identify an appropriate location for improved bicycle parking facilities on Heirisson 
Island Matagurup.

 

0-5
 

2-5

2-5

2-5

 
5+

2-5

0-2

 

LGAs
 

LGAs

CoP

DoT

DoT

LGAs

CoP

 

DoT
 

DBCA, DoT

CoP, ToVP, DBCA

DWA, TWA

 

••••
 

••••

•••

•••• depending 
on options

•••• depending 
on options

••

•

CoP Riverfront Masterplan

5.2 Wayfinding and trails
a) Develop and implement a locality-wide wayfinding strategy and supporting signage 

guidelines (including dual Noongar-English naming of sites) that unify locality 
information and connect visitors with surrounding local destinations.

b) Develop active travel maps, for walking and cycling, that promotes the locality or 
features of the locality such as cultural heritage, native flora and fauna and public art. 
This will consider options for digital access and display.

c) Establish electronic circuit/permanent distance markings on paths around Perth 
Water Buneenboro to designate running/cycling circuits.

2-5

0-2

0-2

LGAs

TWA

LGAs

DBCA, TWA

LGAs

 
••

•

•

CoP Riverfront Masterplan
WA Tourism Strategy; 
Aboriginal Tourism Action 
Plan 2020-2024

7• $0-$50,000 | •• $50,000 - $100,000 | ••• $100,000 - $500,000 | •••• $500,000+
* excluding agency internal governance / administration costs



Action Timing 
(years)

0-2, 2-5, 5+

Lead 
agency

Support 
agencies

Estimated 
value / budget

Key considerations

5 – Circulation and movement

5.3 Expand bus and ferry services 
Explore opportunities for improved public transport services within the local areas:
a) Undertake a feasibility assessment for introducing expanded capacity, routes and 

frequency of bus transport services (e.g. Central Area Transit).
b) Undertake a feasibility assessment for introducing a ‘Hop on Hop off ’ tourism shuttle 

provider to the South Perth foreshore.
c) Subject to demand, review previous studies (such as ‘Perth’s Ferry Services – Current 

Status and Future Use’ report) and investigate the viability of the potential for new 
ferry routes and vessels, to increase cross river connections.

2-5

5+

2-5

PTA

PTA

DoT

DoT, LGAs

DoT, LGAs, TWA

TWA, DBCA

  

•

•

••

Perth Greater CBD Transport 
Plan; Implementation and 
timeframe dependant on 
public/private service

5.4 Improve jetty and ferry infrastructure
Review existing jetties and plan for required upgrades (including consideration of sea 
level rise) and future provision for potential expanded and additional water-based 
transport, such as increased ferry services (public and private) and water taxis:
- Elizabeth Quay – capacity review of existing jetty;
- Mends Street – capacity review of existing jetty;
- Mends Street – upgrade jetty, and relocate cafe facility to improve access;
- Coode Street – upgrade jetty;
- Point Fraser, Claisebrook Cove and Perth Stadium – capacity review; and
- Barrack Square - establish future function and role within the Perth transport 

network, upgrade and redevelop as a fit for purpose facility.

5+ DoT LGA, DBCA,BPB, 
DWA

•••• Connect South Masterplan;                                                                                                                                      
CoSP Foreshore 
Management Plan;                                                                                                       
Barrack Square Masterplan 
(Future Action 3.4)

8 • $0-$50,000 | •• $50,000 - $100,000 | ••• $100,000 - $500,000 | •••• $500,000+
* excluding agency internal governance / administration costs



Action Timing (years)
0-2, 2-5, 5+

Lead agency Supporting 
agency

6 – Governance

6.1 Formalise and expand Perth Water Vision Group
The PWVG will be retained  to provide oversight for the Locality Plan implementation and to improve stakeholder engagement 
and communication, locality management, approvals process and timelines.  Membership will include:
- Existing agency members;
- The Chair of the Whadjuk Advisory Group (once established); and
- Additional agencies as appropriate.

0-2
 

DBCA

6.2 Form Perth Water Buneenboro Whadjuk Advisory Group
Establish a Traditional Owners Advisory Group to consider issues and opportunities affecting the Whadjuk community, 
with particular focus on development, management, partnerships, uses and activities, cultural interpretation and economic 
development opportunities.  The traditional owners will have direct ancestral connection to Perth Water Buneenboro.

2-5 DBCA LGAs
SWALSC**

6.3 Commercial leasing and tenure
Develop template riverbed lease agreements for short and long-term commercial developments. Key lease requirements will 
include:
- Preference for short term leases (e.g. 5 years); and
- Alignment with related land-based leases.

0-2
 

DBCA

6.4 Management of unsolicited proposals
Develop and implement guidelines to set out a pre-lodgement evaluation process to provide DBCA with a high-level 
summary of critical information to manage proposals in the Swan Canning Development Control Area. The guidelines will 
assist DBCA in:
- Determining the appropriateness of the proposal;  
- Requesting changes to specific aspects of the proposal; and 
- Determining whether to proceed to a competitive process through expressions of interest.

The guidelines will also assist the Swan River Trust in deciding whether to priovide landowner consent for the application In 
relation to proposals within the River reserve.

0-2 DBCA
 

LGA

9• $0-$50,000 | •• $50,000 - $100,000 | ••• $100,000 - $500,000 | •••• $500,000+

* excluding agency internal governance / administration costs

** Responsibilities to transfer to Whadjuk Body Corporate on finalisation of South West Native Title Settlement and commencement of the Whadjuk People Indigenous Land Use Agreement.



;

Action Lead 
agency

Support 
agencies

Estimated 
value / budget*

Key considerations

1 – Culture, tourism and recreation

1.5 Cultural Landscape Management Plan
Develop a Cultural Landscape Management Plan to:
- Establish an understanding of the Aboriginal and non-Aboriginal cultural heritage 

significance of the area and prepare a statement of significance that encapsulates 
those values;

- Conserve places of heritage value for the community to enjoy now and in the 
future;

- Identify new opportunities for interpretation of tangible and non-tangible heritage 
using tools such as public art, signage, wayfinding systems, access infrastructure, 
digital platforms; and

- Enable the stories of the area to be celebrated by all facets of the community.

TBC SWALSC**, 
DBCA, 
DPLH

••
Contribution of existing work e.g. Marli Riverpark 
Interpretation Plan; 
Finalisation of WA Cultural Infrastructure Strategy;
CoP Cultural Mapping Project; 
Following Whadjuk People ILUA commencement, 
heritage management planning/activities under the 
Whadjuk Noongar Heritage Partnership Agreement 
will likely intersect.

1.6 Planning for Matagarup (Heirisson Island)
In collaboration with the Whadjuk Noongar community and PWVG establish a vision 
and plan for the future of Matagarup (Heirisson Island) with a focus on recognising 
Aboriginal cultural value and enhancing the natural qualities (including biodiversity 
values) and features of the Island.

CoP DBCA, 
SWALSC**

•••

FUTURE ACTIONS

Future Actions

* excluding agency internal governance / administration costs

**  SWALSC, acting on behalf of the Whadjuk Noongar ILUA Group.  Following commencement of the Whadjuk People ILUA, the Whadjuk Noongar Regional Corporation will be responsible for leading on these 
activities.10



* excluding agency internal governance / administration costs
• $0-$50,000 | •• $50,000 - $100,000 | ••• $100,000 - $500,000 | •••• $500,000+ 11

Action Lead 
agency

Support 
agencies

Estimated 
value / budget*

Key considerations

2 – Natural values and resilience

2.1 Maintain nature and function of the river
Prepare a medium to long term strategy for foreshore management with consideration 
of the impact of sea (river) level rise and other climate change considerations.

LGAs DBCA
 

••• LGA Landscape Maintenance Manuals and 
Procedures

2.2 Best practice landscape management 
Develop a best practice landscape maintenance manual for the locality to minimise 
nutrient migration into the Swan River, conserve water and protect native vegetation.  
The manual will limit the use of chemical fertilisers and pesticides and provide guidance 
for best practice management of parkland reserves adjoining the River reserve.

LGAs DBCA
 
•

LGA Landscape Maintenance Manuals and 
Procedures

2.3 Water management
Conduct an opportunities and constraints analysis of stormwater assets and develop 
green infrastructure plan solutions to minimise pollutant and sediment inputs to the 
river and contribute to waterwise city objectives (e.g. daylighting of stormwater pipe 
network to create living streams, wetlands/biofilters, aquifer recharge, storage and 
reuse).

LGAs DBCA, 
DWER

 
••• Stormwater Best Practice Management Manual



12
* excluding agency internal governance / administration costs

Action Lead 
agency

Support 
agency

Estimated 
value / budget*

Key considerations

3 – Foreshore activation

3.1 David Carr Memorial Park (Narrows Interchange)
At David Carr Memorial Park, plan for:
- Improved environmental outcomes;
- Improved public access and opportunities for enjoyment; and
- Opportunities for connectivity with the Perth Convention and Entertainment Centre 

Precinct (PCEC).

CoP DBCA ••• CoP City Planning Strategy; 
CoP riverfront masterplan; 
Future plans for PCEP;
DWA Planning Framework

3.2 Café and dining
Investigate the commercial viability for permanent café/restaurant offerings at the 
following locations:
- Concert Hall foreshore car park (Langley Park);
- Miller’s Pool/Old Mill;
- Coode Street; and
- Taylor Street.

LGAs DBCA •••

3.3 Public toilets
a) Install/upgrade universally accessible public toilets at the following locations:

- Mends Street Jetty (Mindeerup);
- Langley Park (e.g. the Langley Park Pump Station);
- Waterbank;
- Coode Street;
- Mill Point;
- Hurlingham Road; and
- Ellam Street.

b) Upgrade toilets located next to children’s playgrounds to include parents rooms 
(including baby change facilities) and universal access change rooms. 

LGAs

LGAs

DBCA

DBCA

•••

•••

CoP riverfront masterplan; 
CoSP Foreshore Masterplan; 
ToVP Foreshore Access and Management Plan

CoP riverfront masterplan; 
CoSP Foreshore Masterplan; 
ToVP Foreshore Access and Management Plan

3.4 Barrack Square Masterplan
Plan for the upgrade and redevelopment of Barrack Square, noting key infrastructure is 
nearing end of life, consider:

- Its commercial viability as the primary water-based transport hub for the 
Perth CBD;

-  Discontinuation of long term storage of vessels; 
-  Capacity to accommodate servicing requirements (access/egress, patron 

safety, waste management, storage, refuelling etc);
- Establish new facilities for drop-off and pick-up points and hire equipment; 

and
- Expansion of retail, tourism, food and beverage uses, and facilities associated 

with recreational use of the river and foreshore.

DoT/ DBCA DWA ••• DWA Normalisation; Structural limitations of 
associated aging infrastructure

• $0-$50,000 | •• $50,000 - $100,000 | ••• $100,000 - $500,000 | •••• $500,000+
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Extend the current Perth Water 8 knot speed limit area to include the current
open speed area between the Narrows Bridge and Elizabeth Quay.
This will reduce the wash and wake issues currently being experienced.

Designate the waters west of Mends St Channel as an area where licenced
high speed commercial operators such as water skiing, jet boats may operate.
Continue to allow all vessels to transit through.  Separtion to South Perth 
foreshore - 50 metres.

Maintain the existing 5 knot speed area from Heirisson Island to the
Windan Bridge introduced in 2016 for the construction of the Matagarup Bridge.
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